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MEETING MINUTES FOR 
BUILDING 371 EXTERNAL SCOPING “PARKING LOT” ITEM RESOLUTION 

1.0 Purpose: The meeting was held January 13,2000 with the Lead Regulatory Agency (State of 
Colorado) - to I 
discuss action items and topics from the external scoping meeting that needed to be addressed with a 
more focused discussion. . 

2.0 Attendees: 
Fred Gerdeman, DOE 
Chris Gilbreath, CDPHE 
Catherine Madore, Kaiser-Hill (Tennera) 
Joe Majestic, Kaiser-Hill 
Peter Sanford, Kaiser-Hill (SAIC) 
John Wrapp, SSOC 

3.0 Parking Lot/Action Items: 

3.1 Stackerhetriever endpoints (Chris Gilbreath) - Joe Majestic 
3.2 Plan logic ties, contingencies, and life-cycle management (Chris Gilbreath) - Joe Majestic 
3.3 Centralized Size Reduction facility (Steve Tarlton) - Jeff Stevens (Discussed at the December 

D&D PMR; item closed) 
3.4 Authorization Basis strategy for decommissioning (Dave Faullcner) - Joe Majestic (this is a DOE 

issue, and not a regulator issue) 
3.5 DOPRSOP review and approval process (Steve Tarlton) - Joe Majestic (Fred Gerdeman) 
3.6 Meeting Minutes - Pete Sanford (Signed oflat1/13/00 meeting;) 

4.0 Discussion: 

4.1 Catherine described the revised 37 1 DOP format and table of contents, the groupings of sections, 
approximate schedules, and where the elements called for in the DPP would be located. Pete 
provided the overall schedule and discussed the review cycles and public comment period. Pete 

document release. The approach of using identical language in the DOP and RSOP, and the 
intent to resolve technical issues in the RSOP review process in advance of the release of the 
DOP sections was discussed. This resolved item 3.5. 

also gew&+escribed a recommended stratevy fordw public involvement prior to the I 

4.2 Joe described the elements external to Building 371 control that would impact the building, 
including liquid processing in CWTS (from OASIS, etc), 374 operation, PuSPS as SRS 
dependent, Wet Combustibles as WIPP dependent, etc. He offered to set up a meeting with 
Planning and Integration personnel (e&Mdw+ to discuss this in more detail. He also 
indicated that the PA might shrink around Building 371, which *would impact some of the 
dependencies. This d i t e m  remains open pending a meeting with P&I to discuss baseline 
schedule logic and activity ties. 3.2, 
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4.3 The stackerhetriever endpoint was discussed both from the general endpoints perspective and 

by system, and the equipment-specific data. Various individuals discussed the stacker endpoints 
specific to the stacker process. John discussed the general completion endpoints, the endpoints 

in terms of the overall stacker removal process. (As I recall, we didn’t exactly float Chris’ boat 
with our discussions. Did this close, or did we take an action???) 

Chris brought up the Reconnaissance-Level Characterization process, and requested the IWCP 
packages. He also wanted to know more about the readiness determination process. This item 
remains open pending the delivery of a representative IWCP and a meeting to further discuss the 
stratepy and scope of the RLC plan. 
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4.5 Joe asked if there were any issues involved in the removal of a glovebox in the south end of the 
PROVE room that was never connected to ventilation or used to make additional floor space 
available for PuSPS and wet residue repackaging- A decision 
document would be required, however multiple options are allowed by the DPP.. 

5.0 Action Items: 

5.1 Chris indicated his interest in how to deal with UBCs, and identifying contingencies and 
dependencies with other buildings. (This really isn't an action. Should this be replaced with my 
action to set up the meeting with P&I??) 

5.2 Pete will provide a copy of the= IWCP and arrange a meeting to I 
discuss the content. 

5.3 Pete will get with George Miller on the notification, timing, and approach for CDPHE 
involvement in applicable 37 1 readiness determinations. 


